



Gateway South Centre...our own little village.
Condominium Corporation Number 0611475

PARKADE SCHEDULE UPDATE-AUGUST 12, 2019

The Parkade Restoration work is going very well, and we are pleased with the Contractor and You for your work and cooperation. We have needed to extend Phase 4 due to poor concrete conditions; now requiring extra remediation. As such the next changeover of phases will not begin until August 21th. The Parkade Doors are back to normal operations during this phase, but please remain diligent on “slow and safe” driving practices.

PHASE 4 – EXTENDED Scheduled for July 8- AUGUST 20

PARKING STALLS - 56-81, 176-188

PHASE 5 - Scheduled for August 21-September 6

PARKING STALLS - 82-107, 189-201

* *If your parking stall is not listed in the above phases, it is not part of this project & will not need to be moved.*

We continue to appreciate everyone’s cooperation.

Wanda Hogg

General Manager,

On behalf of the Board of Directors