



The Parkade Restoration work is going very well, and we are pleased with the Contractor and You for your work and cooperation. We have needed to extend Phase 4 due to poor concrete conditions; now requiring extra remediation. As such the next changeover of phases will not begin until August 5th. The Parkade Doors should be back to normal operations during this phase, but please remain diligent on "slow and safe" driving practices.

PHASE 4 - EXTENDED Scheduled for July 8- AUGUST 13  
PARKING STALLS - 56-81, 176-188

PHASE 5 - Scheduled for August 14-August 30  
PARKING STALLS - 82-107, 189-201

\* If your parking stall is not listed in the above phases, it is not part of this project & will not need to be moved.

We continue to appreciate everyone's cooperation.

Wanda Hogg  
General Manager,  
On behalf of the Board of Directors